

28 JAN 1982

RECORD COPY

ILLEGIB

New Building Status

25 January 1982

The National Capital Planning Commission (NCPC) accepted the CIA's final master plan on 21 January 1982. There are two more design reviews which we must present to the NCPC in the future.

Funding is included in the FY-83 budget request in the amount of \$2.8M to cover initial building design studies.

The CIA is now openly soliciting interested architectural and engineering firms in the Commerce Business Daily so that a firm can be selected by FY-83 to begin design.